
TCR Program – Project #25.3 – July 2007 

  

  
Solano I-80/I-680/Route 12 Interchange in Fairfield in Solano County; 12 interchange complex 

in seven stages (Stage 1). 
   
($ X 1,000) 
Estimated Project Cost: $644,000 TCRP Funds covered by application: $9,000 
TCRP Funds – Sub-Project: $9,000 Phases(s) covered by application: 1 
Total TCRP for #25 $13,000   
Lead Agency: Solano 

Transportation 
Authority 

Implementing Agency: Same 

   
TCRP Allocations approved (as of March 1, 2002): $9,000  for Phase(s): 1 
Advanced approved: $400     for Phase(s): 1 
   
 
Project Summary:  The project is to provide improvements to the I-80/I-680/Route 12 Interchange, to improve 
operating conditions on I-80, I-680 and Route 12 in the vicinity of the interchange, as well as the I-80/I-680 direct 
connectors while accommodating the access needs for local traffic. 
 
The I-80/I-680/Route 12 Interchange project will be constructed in stages consisting of a combination of freeway 
widening, new ramp connectors, relocation and braiding of on-ramps and off-ramps, realignment and new 
construction of local parallel arterials. 
 
The overall project will be segmented and, therefore, phases may overlap. 
 

 

 
Prior TCRP Action:   
• Original application was approved on December 12, 2001 (TA-01-17) for $9,000,000 for Phase 1. 
• Re-allocation of $3,021,000 for Phase 1 was approved on July 26, 2007 (TFP-07-01). 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  STIP Amendment 00S-074 (approved February 28, 2002) programmed $400,000 of STIP-
RIP funds for Phase 1.  The cost, schedules and proposed funding sources identified in this application are 
planning estimates only and are subject to change as project scoping and study activities are completed. Updated 
cost and schedule estimates and funding sources will be documented in future project applications. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Studies, Environmental, and Permits 1/02 4/06 $9,400
2 Plans, Specifications, and Estimates 7/06 7/28 $74,300
3 Right of Way Acquisition 11/06 12/28 $97,200
4 Construction 7/08 7/30 $463,100

Total: $644,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $9,000 $9,000
Proposed

Committed $400 $400
Proposed

Committed
Proposed $74,300 $97,200 $463,100 $634,600

Committed $9,400 $9,400
Proposed $74,300 $97,200 $463,100 $634,600

Totals: $9,400 $74,300 $97,200 $463,100 $644,000

TCRP State

STIP-RIP State

Other TBD

Totals:


